2016 City of Kerrville Streets Paving Status Report

Pavement

Street From To Area Plan Activity Status Comments
0 .
3rd StN College StN Ford St N 5,261.40 frz | 2% Full Depth Patching & oy 0y June
Mill and Overlay
. o — . 5% Full Depth Patching &
2
Bridle Path N Sailing Way N Singing Wind Dr N| 3,251.61 ft Mill and Overlay Scheduled July
5 -
Coronado Dr N West Ln N Woodstone Dr N 22,543.73 ft2 R FuI_I gt [PEEng e Scheduled August
Mill and Overlay
" :
E Main St N Everett St N Lytle StN 16,602.55 frz | 270 Full Depth Paiching & | - oy e July
Mill and Overlay
5 -
Glen Rd N Forest Ridge Dr N Coronado Dr N 16,572.67 ft2 % FuI_I DE i FEETIE ¢ Scheduled July
Mill and Overlay
5 :
Mary Frances St N Carol Ann Dr N 13,181.13 ft2 5% Fu!l I Scheduled July
Mill and Overlay
5 -
N Center Ave Florence St N S Center Ave 5,589.54 ft2 % FuI_I DRI FEETTE) & Scheduled July
Mill and Overlay
5 :
Oak Hill Dr N Lois St N 38,444.49 frz | 070 Full Depth Patching & | 10 August
Mill and Overlay
5 -
Quinlan St N Charles St N Scott St N 8,785.26 ft2 % FuI_I Dt (PSR ¢ In Progress
Mill and Overlay
5 :
Rit Jons Dr E Oak Hollow DrE | 6,756,751z | 2% Full Depth Patching & | oy 10 July
Mill and Overlay
5 -
Riverhill Blvd E Canterbury Ln E Hickory Hills Ln E | 12,483.06 ft? 5% FuI_I Depth Patching & Scheduled September
Mill and Overlay
. . Paschal Ave N & 5% Full Depth Patching &
2
Schreiner St N Francisco Lemos W Schreiner St N 11,723.00 ft Mill and Overlay Scheduled September
> :
Stadium Dr N Mae Dr N Fawn Dr N 13,208.60 fiz | 270 Full Depth Patching & | i
Mill and Overlay
. 5% Full Depth Patching &
2
Swigert St N Upper St N 1,027.35 ft Mill and Overlay In Progress
5 -
Temple Dr N Warbler Dr N Lake Dr N 3,854.25 ft2 S% Fu!l DE T N ) Scheduled August
Mill and Overlay
> :
Tomahawk Trl N Sky Blue Dr N Michelle Dr N 8,772.57 ft2 &1 FuI_I DEEJgi] [PELEIE Scheduled June
Mill and Overlay
5 -
W Main St N Woodcrest Dr N Fairview Dr N 16,126.40 ft2 R Fu!l DEET el & Scheduled August
Mill and Overlay
> :
W Shady Dr S Guadalupe St S E Shady Dr S 6,287.22 ft2 5% FuI_I DIETED [PEH Y Scheduled July
Mill and Overlay
> :
Webster Ave N Upper St N 5,951.88 ft? 5% Full Depth Patching & Completed

Mill and Overlay
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B StN Park St N B StE 9,922.23 ft2 Pavement Reconstruction Scheduled June
B StN E Main St N Park St N 5,121.09 ft2 Pavement Reconstruction Scheduled June
Bluebell Rd N Pecan St N Cypress Dr N 10,409.58 ft2 | Pavement Reconstruction Scheduled August
Bluebell Rd N Leland St N Pecan St N 4,369.68 ft2 Pavement Reconstruction Scheduled August
Bluebonnet Dr N Pershing Ave N N Lewis Ave N 19,976.22 ft2 | Pavement Reconstruction Scheduled July
Bluebonnet Dr N Culberson Ave N Pershing Ave N 13,130.10 ft2 | Pavement Reconstruction Scheduled July
Bluebonnet Dr N Cypress Dr N 2,865.51 ft2 Pavement Reconstruction Scheduled July
Bluebonnet Dr N Fay Dr N Culberson Ave N | 10,997.91 ft2 | Pavement Reconstruction Scheduled July
Bluebonnet Dr N Bluebell Rd N Fay Dr N 10,444.41 ft2 | Pavement Reconstruction Scheduled July
Cotton Gin Ln W Blacksmith Ln W 3,262.95 ft? Pavement Reconstruction Scheduled September
Cox Ave N W Jefferson St N W Main St N 5,099.25 ft2 Pavement Reconstruction Scheduled August
Canyon Creek Ln E Fairway Dr E Terrace Ln E 1,110.36 ft? Pavement Reconstruction Scheduled September
Carmichael St E Riverside Dr E 5,045.16 ft2 Pavement Reconstruction Scheduled September
Culberson Ave N Bluebonnet Dr N Leland St N 9,079.83 ft2 Pavement Reconstruction Scheduled September
Cypress Dr N Bluebell Rd N 4,206.33 ft2 Pavement Reconstruction Scheduled July
G StE Water St E 14,275.71 ft2 | Pavement Reconstruction Completed
GStS Waggoman Dr S GStE 8,705.07 ft2 Pavement Reconstruction Scheduled September
Galbraith Ave N Elm St N Florence St N 6,947.91 ft2 Pavement Reconstruction Scheduled July
Galbraith Ave N Jackson Culberson Ave N 5,130 ft2 Pavement Reconstruction Scheduled Water Main Damage/Sept
Hays St N Scott St N E Davis St N 2,339.55 ft2 Pavement Reconstruction Scheduled August
Hays St N Charles St N Pearl St N 3,370.68 ft2 Pavement Reconstruction Scheduled August
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Lake Dr N Culberson Ave N Pershing Ave N 12,708.36 ft2 | Pavement Reconstruction Scheduled July
Lammers St E I\E/Iack b @I [ 3,995.88 ft2 Pavement Reconstruction Scheduled September
McFarland St N Hays St N Rodriquez St N 17,281.22 ft2 | Pavement Reconstruction Scheduled August
:\Q/lgthOdiSt SR Lois Crestwood 38,232 ft2 Pavement Reconstruction Completed
Monterey St N Lawson St N 6,241.95 ft2 Pavement Reconstruction Scheduled September
Paschal Ave N Pearl St N Upper St N 596.16 ft2 Pavement Reconstruction Completed
Paschal Ave N by Schreiner S & Jefferson St N 5,683.50 ft2 Pavement Reconstruction Scheduled July

Schreiner St N

Paschal Ave N McFarland St N W Schreiner St N | 10,282.53 ft2 | Pavement Reconstruction Completed
Paschal Ave N W Barnett St N McFarland St N 12,555.31 ftz2 | Pavement Reconstruction Completed
Pinto TrI N Bow Ln N Caddo Ln N 5,751.54 ft2 | Pavement Reconstruction Scheduled June
Rolling Green Dr E Preston Trail Loop E |Oakland Hills Ln E | 15,545.28 ft2 | Pavement Reconstruction Scheduled September
Riverhill Club Ln E Oakland Hills Ln E| 3,668.64 ft2 Pavement Reconstruction Completed
Sand Bend Dr E Fairway Dr E 27,546.24 ft2 | Pavement Reconstruction Completed
S Center St S Guadalupe St S Milton St S 8,188.56 ft2 Pavement Reconstruction Scheduled August
Tivy St N Prescott St N 5th St N 6,443.28 ft2 Pavement Reconstruction Scheduled June
Trails End Ln N Bridle Path N 7,373.97 f2 | Pavement Reconstruction Scheduled June
Tucker Rd E Riverside Dr E 2,552.70 ft2 Pavement Reconstruction Scheduled June
W Barnett St N Webster Ave N Paschal Ave N 17,113.98 ft2 | Pavement Reconstruction Scheduled July
W Jefferson St N Cox Ave N Lincoln Ave N 4,976.10 ft2 Pavement Reconstruction Scheduled August
W Jefferson St N N Lewis Ave N Cox Ave N 13,260.24 ft2 | Pavement Reconstruction Scheduled August
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Westminster St N Ist StN North St N 9,131.94 ft2 Pavement Reconstruction Scheduled June
Woodlawn Ave S Lucille St S Ruth St S 9,136.53 ft2 Pavement Reconstruction Scheduled July

I 0,
5th St N Ross St N 9,912.78 ft2 SIS Seallpg s Scheduled August
Patching
i 0,
AStE Live Oak St E Water St E 9,119.25 ft2 QR SRy 2 Scheduled August
Patching
: : S
Aransas St N AStN 7SI SN 8,940.13 ft2 SIS Seallpg s Scheduled August
StN Patching
i 0,
Blanks St N Swigert St N 12,903.30 iz | Crack Sealing & 2% Scheduled August
Patching
i 0,
Bluebell Rd N Creek Run N 2,580.39 ft2 GEESSLl G Scheduled August
Patching
i 0,
Carol Ann Dr N Mary Frances St N Lytle St N 8,876.25 ft2 CraCkPi?Srl:;%& 2% Scheduled August
i 0,
Club View Ct E Ranch View CtE | 10,654.47 fi2 CraCszf;']'i?]%& 2% Scheduled August
i 0,
Comanche Trace Dr E Toscano Dr E Double Eagle Dr E| 7,040.36 ft? CraCkPi?Srl:;%& 2% Scheduled August
i 0,
Comanche Trace Dr E Stone Creek Dr E Oak Park Dr E 6,481.66 ft2 CraCkPSa?;l:i?]%& e Scheduled August
. . 0
Comanche Trace Dr E Toscano Crt Mulllgan e B e 14,420.75 ft2 el Seall_ng 2 Scheduled August
Pinnacle Club Dr E Patching
I 0,
Comanche Trace Dr E Stone Creek Dr E Stone Creek Dr E | 1,342.36 ft? Crackpifsrl:;%& 2% Scheduled August
i 0,
Crestwood Dr N Timberway Ln N Elmwood Dr N 7,637.76 ft? CraCkPSa?;l:i?]%& 2% Scheduled August
I 0,
Cully Dr S Hill Country Dr S | 15,951.81 ft2 CEtas sy Scheduled August
Patching
: Louise Hays Park ) Crack Sealing & 2%
Cully Dr S Hill Country Dr S Rd S 60,783.97 ft Patching Scheduled August
I 0,
Degrasse Dr N Gloucester Pt N Yorktown Blvd N 9,070.92 ft? CrackPS;;I]lir:%& 2% Scheduled August
i 0,
Donna Kay Dr N Lytle St N 4,948.56 ft2 Cleck Seall_ng & 2% Scheduled August
Patching
I 0,
Donna Kay Dr N Lytle St N 4,167.72 ft2 CrackPS‘;;I]lir:%& 2% Scheduled August
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Double Eagle Cir E Double Eagle Dr E| 2,967.84 ft2 CrackPS;;I]iir:%& 2% Scheduled August
Double Eagle Dr E Double Eagle Cir E g?rganche Trace 8,841.69 ft? CrackPSa(:?rI]i;%& 2% Scheduled August
E Main St N Bow Dr N Westminster StN | 19,970.55 ft2 CraCkPi?;l:irr‘%& 2% Scheduled August
E Main St N Park St N 8,662.68 ft2 CraCkPifsr':irl‘n%& 2% Scheduled August
Englewood Dr E Sand Bend Dr E 43,651.98 ft2 CraCkPi?;l:irr‘%& 2% Scheduled August
Englewood Dr E 11,768.22 fi2 CraCkPifsr':;%& 2% Scheduled August
Fairway Dr E 4,164.24 ft2 Crac"PSa?;']iirl'q%& 2% Scheduled August
Fitch StN 3,002.94 ft2 CraCkPi‘f[’;'ji’I‘n%& 2% Scheduled August
Florian Dr N Fitch St N 2,737.80 ft2 CrackPSa?;I:ir:%& 2 Scheduled August
Ford St N Mary Frances St N| 11,828.70 ft? Crackpi?S::;%& 2% Scheduled August
Galbraith Ave N Culberson Ave N Jackson Rd N 35,320.05 ft2 CrackPSa?;I]iirrl]%& e Scheduled August
Goss St N Mesquite St N Legion Dr N 12,907.45 ft2 CraCkPi(:;l:ir:%& 2% Scheduled August
Guadalupe St S Plaza Dr S Woodlawn Ave S | 67,144.27 ft? CrackPSa?;I]iirrl]%& 2% Scheduled August
Harper St N Patton Ave N 9,795.00 ft? CraCkPi(:;l:ir:%& 2% Scheduled August
Highridge Dr E Deerwood Dr E 13,569.12 ft2 CrackPSa?;I]iirrl]gg& 2% Scheduled August
Hillcrest Ave N Wheless Ave N Myrta St N 10,893.15 ft2 CrackPS;;I]iir:%& 2% Scheduled August
Hillcrest Ave N Moore St N Wheless Ave N 10,734.66 ft2 CraCkPSa?;l]iirr‘]%& 2 Scheduled August
Hummingbird Ln N Jack Dr N Virginia Dr N 14,547.73 ft2 Crackpi?(?kl]iir:]%& 2% Scheduled August
Hummingbird Ln N Virginia Dr N Lois St N 15,705.97 ft2 CraCkPSa?;l]iirr‘]%& 2% Scheduled August
Jasper Ln N vy Ln' N Eendero e (el 6,987.60 ft2 CrackPS;;I]iir:%& 2% Scheduled August
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Jefferson St N Tivy St N 18,188.80 ft2 CrackPS;;I]iir:]%& 2% Scheduled August
Jefferson St N Washington St N Earl Garrett St N 26,638.08 ft? Crackpii(?::;%& 2% Scheduled August
Jefferson St N Aransas St N Aransas St N 1,975.40 ft2 CraCkPi?;l:i?%& 2% Scheduled August
Jefferson St N Clay St N Quinlan St N 28,169.40 ft? Crackpii(?::;%& 2% Scheduled August
Kenwood Cir E Englewood Dr E 7,362.36 ft2 CraCkPi?;l:i?%& 2% Scheduled August
Kite Dr E 2,563.68 ft2 Cra‘:kpi‘:t’;':;%& 2% Scheduled August
Legion Dr N Jennings Blvd N 19,793.52 ft? CraCkPSaT;m%& 2% Postponed Complete Utility Job First
Leslie Dr N Lloyd Dr N 40,333.26 ft2 CraCkPi‘f[’;':;%& 2% Scheduled August
Lime Creek Rd W Caribou Ln W 7,383.42 ft2 CrackPSa?;I:ir:%& 2 Scheduled August
Lime Creek Rd W Fallow Dr W Homestead DrW | 7,646.67 ft2 CraCkPi‘f[’;':;%& 2% Scheduled August
Lime Creek Rd W Caribou Ln W Fallow Dr W 7,429.86 ft2 CrackPSa?;I]iirrl]%& e Scheduled August
Lois St N Crestwood Dr N ,I\E/lr?(t:g(r):pi)sr;ent Rd N 14,906.52 ft2 CraCkPifsrl:;%& 208 Scheduled August
Los Cedros Loop N 4,989.33 ft? CrackPSa?;I]iirr\]%& 2% Scheduled August
Los Cedros Loop N 37,060.47 ft2 Crackpi?(?kl]iir:]%& 2% Scheduled August
Lytle St N Donna Kay Dr N 5th St N 5,455.08 ft? CrackPS;;I]iir:]%& 2% Scheduled August
Lytle St N Barbara Ann St N Nancy Beth Dr N 8,407.53 ft? CrackPSa?;I]iirrl]%& 2% Scheduled August
Maple St N Beech St N Agarita St N 7,688.42 ft? CrackPS;;I]iir:]%& 2% Scheduled August
Meeker Rd N Legion Dr N Poplar St N 7,087.60 ft2 Crackpi??:;%& 2% Scheduled August
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Meeker Rd N Maple St N (N3Ienn LAEEILES [ 2,999.82 ft2 CrackPS;;I]iir:]%& 2% Scheduled August
ggthOdiSt Encampment | rjice stN 7,279.38 ft2 CraCkPi‘:?r':irl‘n%& 2% Scheduled August
II\?/Igthodist Suechil il Crestwood Dr N Manor Dr N 4,937.28 ft2 CraCkPi?;l:i?%& 2% Scheduled August
Mountain Laurel Vw N Glen View Dr N Laurelwood Dr N 25,149.42 ft2 Crackpii(?::;%& 20 Scheduled August
Nancy Beth Dr N Ford St N 14,403.96 ft2 CraCkPi?;l:i?%& 2% Scheduled August
Nancy Beth Dr N Lytle StN Ford St N 28,911.87 fi2 Cra‘:kpi‘:t’;':;%& 2% Scheduled August
Nora Dr E Oak Hollow Dr E 6,240.24 ft2 CrackPSa?;I:ir:%& e Scheduled August
North St N Lytle StN 2,858.49 ft2 CraCkPi‘f[’;'ji’I‘n%& 2% Scheduled August
North St N Earl Garrett St N Schreiner St N 20,845.97 ft2 CrackPSa?;I:ir:%& 2 Scheduled August
Nugent Ave E '\EAaCk gelinagie 3,957.66 ft2 Crackpi?S::;%& 2% Scheduled August
Oak St N Myrta St N Wheless Ave N 10,938.51 ft2 CrackPSa?;I]iirrl]%& 2% Scheduled August
Oak Valley Dr E Lammers St E 15,010.38 ft2 Cra‘:kpi‘f[’;':i?%& 2% Scheduled August
Oakland Hills Ln E 15,003.84 ft2 CrackPSa?;I]iirrl]%& e Scheduled August
Old FM 689 E Scarlet Dr E 19,756.80 ft2 CraCkPSaT;l:iT%& 2% Postponed Complete Utility Job First
Olympia Dr E Oak Hollow Dr E 6,384.69 ft? CrackPSa?;I]iirrl]%& 2% Scheduled August
Overlook Dr E Deerwood Dr E Highridge Dr E 26,535.60 ft2 CrackPS;;I]iir:]%& 2% Scheduled August
Park St N DStN CStN 13,183.84 ft2 CraCkPif?r':;%& 2% Scheduled August
Peterson Dr N Stadium Dr N 16,133.40 ft2 CraCsz?;l:;%& 2% Postponed Complete Utility Job First
Preston Trail Loop E Oakland Hills Ln E Rolling Green Dr E| 22,623.60 ft2 CraCkPSa?;l:i?%& 2% Scheduled August
Quinlan St N Jefferson St N Quinlan St S 18,107.80 ft2 CrackPS;;I]iir:]%& 2% Scheduled August
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I 0,
Ranch View Ct E 1,482.30 ft2 CraCkPi?;l:i?%& 2% Scheduled August
I 0,
Riverhill Blvd E Boyington Ln E Antelope Trl E 8,469.67 ft2 CraCkPS;;l:ir:]%& 2% Postponed Complete Utility Job First
I 0,
Riverhill Blvd E 4,470.71 ft? Crackpz?;l:ir:]%& 2% Postponed Complete Utility Job First
- - - 5
Riverside Dr E Carmichael St E (E)ld RiverEiEe Fe 1,861.56 ft2 CrackPSa(:?rI]l;%& 20 Scheduled August
I 0,
Riverside Dr E Cartuck St E Carmichael St E 6,017.76 ft2 CraCsz?;l:i?%& 2% Scheduled August
i 0,
Rock Creek Dr E Wingedfoot Ln E 5,326.80 ft? CraCkPS;;l:;%& 2% Scheduled August
i 0,
Sailing Way N Singing Wind Dr N |Bridle Path N 24,550.68 ft2 CraCsz?;']'i?]%& 2% Scheduled August
i 0,
San Jacinto Dr N Alamo Dr N Olympic Dr N 8,039.25 ft2 Crackpsa\?;l:ir;%& 2% Scheduled August
i 0,
Sika Dr W Caribou Ln W Fallow Dr W 7,348.05 ft2 CraCsz?;']'i?]%& 2% Scheduled August
Meadowview Ln N .
0,
Singing Wind Dr N Jasper Ln N & Sendero Ridge | 43,666.29 f2 CraCsz?;']'i?]%& 2% Scheduled August
DrN
I 0,
Spring Mill Dr E Highlands Dr E Lakewood Dr E 14,531.67 ft2 Crackpifsrl:;%& 2% Scheduled August
I 0,
St Andrews Loop E Bent Oak Ln E (E:anyon S 17,858.61 ft2 CraCkPi?Srl:;%& 2% Scheduled August
I 0,
St Andrews Loop E Canyon Creek Ln E  [Bent Oak Ln E 4,673.70 ft2 CraCkPi?Srl:;%& 2% Scheduled August
I 0,
Stadium Dr N Crawford St N Marion Dr N 2,343.40 ft? CraCsz?;l:;%& 2% Postponed Complete Utility Job First
I 0,
Summit Crest Dr N Summit Top Dr N Crown View Dr N | 24,051.33 ft2 Crackpi?(?kl:ir:]%& 2% Scheduled August
i 0,
Summit Spur N Vista Ridge Dr N 2,129.40 ft2 CrackPSa?;I]lirrl]%& 2% Scheduled August
I 0,
Summit Spur N Vista Ridge Dr N 2,075.36 ft? CrackPS‘;;I]lir:%& 2% Scheduled August
i 0,
Temple Dr N Hancock Dr N Warbler Dr N 7,936.11 ft2 CrackPSa?;I]lirrl]%& 2% Scheduled August

Page 8




2016 City of Kerrville Streets Paving Status Report

Pavement

Street From To Area Plan Activity Status Comments
I 0,
Tivy St N Prescott St N 7,180.11 ft2 GRS Seallpg s Scheduled August
Patching
. Crack Sealing & 2%
2
Tivy St N 1,543.36 ft Patching Scheduled August
I 0,
Toscano Crt Toscano Way E CENETEDS MEES 5,564.97 ft2 SIS Seallpg s Scheduled August
Dr E Patching
i 0,
Toscano Way E 4,926.96 ft2 Sleck Seall_ng & 2% Scheduled August
Patching
I 0,
Town Creek Rd N Silver Saddle Dr N 33,076.56 ft2 CraCkPi?;l:irr‘%& 2% Scheduled August
i 0,
Trail Head Dr E La Cumbre Dr E Comanche Trace | 14 a47.07 i Crack Sealing & 2% Scheduled August
Dr E Patching
i 0,
Victory Ln N Degrasse Dr N 4,406.13 ft2 Sleek Seallpg & 2% Scheduled August
Patching
i 0,
Village Dr N Hilltop Rd N 20,404.44 ft2 (G el 20 Scheduled August
Patching
i 0,
Warbler Dr N Overhill Dr N Cardinal Dr N 7,134.75 ft2 CrackPSa?;Llir:%& 2 Scheduled August
i 0,
Water St E E StE DStE 13,158.31 ft2 Sleck Seall_ng A Scheduled August
Patching
i 0,
West Ln N Meadow Ridge Dr N |Crest Rdg N 11,781.54 ft2 CraCkPSa?;l:i?]%& 2% Scheduled August
I 0,
Westchester Cir E Riverhill Blvd E 8,430.48 ft2 Sl Seall_ng & 2% Scheduled August
Patching
4th St N Lytle St N 4,147.00 ft2 | Slurry Seal & 2% Patching Scheduled October
Amelia Ct N Shaun St N 14,011.92 ft2 | Slurry Seal & 2% Patching Scheduled October
Bluebonnet Dr N Redbud Ln N 3,714.12 ft2 | Slurry Seal & 2% Patching Scheduled October
Bow Ln N Danielle Dr N Sky Blue Dr N 4,711.77 ft2 | Slurry Seal & 2% Patching Scheduled October
Boyington Ln E Riverhill Blvd E 10,040.88 ft2 | Slurry Seal & 2% Patching Scheduled October
Burleson Blvd N Barker St N 3,635.28 ft2 | Slurry Seal & 2% Patching Scheduled October
Canyon Creek Ln E Terrace Ln E 1,069.56 ft2 | Slurry Seal & 2% Patching Scheduled October
DStE D StN Water St E 9,347.80 ftz2 | Slurry Seal & 2% Patching Completed
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Dena Dr E Box Elder Dr E 5,727.51 ft2 | Slurry Seal & 2% Patching Scheduled October
E Main St N AStN 4,097.75 ft2 | Slurry Seal & 2% Patching Scheduled October
EastLn N Hillside Dr N Valley Dr N 21,006.27 ft2 | Slurry Seal & 2% Patching Scheduled October
Glen View Dr N Foothills Dr N \I\;IV(\)/u’\r;tain Laurel 8,790.12 ft2 | Slurry Seal & 2% Patching Scheduled October
Lane Dr N Fawn Dr N Marion Dr N 11,694.51 ft2 | Slurry Seal & 2% Patching Scheduled October
Lime Creek Rd W Homestead Dr W 14,894.01 ft2 | Slurry Seal & 2% Patching Scheduled October
Marion Dr N Lane Dr N 16,016.13 ft2 | Slurry Seal & 2% Patching Scheduled October
Peterson Farm Rd N Al Mooney Rd N 13,294.00 ft2 | Slurry Seal & 2% Patching Scheduled October
Prescott St N Oak St N Washington St N 16,069.63 ft2 | Slurry Seal & 2% Patching Completed

Riverhill Club Ln E 12,015.84 ft2 | Slurry Seal & 2% Patching Completed

Robinson Ave N Myrta St N Bulwer Ave N 13,614.30 ft2 | Slurry Seal & 2% Patching Scheduled October
Robinson Ave N Bulwer Ave N Barnett St N 8,045.40 ft2 | Slurry Seal & 2% Patching Scheduled October
Rolling Green Dr E Birkdale Ln E Birkdale Ln E 2,300.40 ftz2 | Slurry Seal & 2% Patching Scheduled October
Ross St N 1st St N North St N 12,385.71 ft2 | Slurry Seal & 2% Patching Scheduled October
S Knapp Rd S James Rd S 15,415.36 ft2 | Slurry Seal & 2% Patching Scheduled October
Schreiner St N North St N Clay St N 20,639.40 ft2 | Slurry Seal & 2% Patching Scheduled October
Stoneledge Dr N Ridgerock Cv N 27,216.84 ft2 | Slurry Seal & 2% Patching Scheduled October
Terrace Ln E CE:anyon e 32,225.76 ft2 | Slurry Seal & 2% Patching Scheduled October
Toscano Way E Toscano Crt 1,205.12 ft2 | Slurry Seal & 2% Patching Scheduled October
Tucker Rd E Riverside Dr E 3,203.14 ft2 | Slurry Seal & 2% Patching Scheduled October
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W Crest Dr N Foothills Dr N \l\;lvt\alugtain LIS 11,537.34 ft2 | Slurry Seal & 2% Patching Scheduled October
W Water St N N Lewis Ave N Cox Ave N 21,422.28 ft2 | Slurry Seal & 2% Patching Scheduled October
Washington St N Myrta St N Bulwer Ave N 21,121.29 ft2 | Slurry Seal & 2% Patching Scheduled October
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